

From: Bill Smith []
Sent: Tuesday, June 14, 2016 3:22 PM
To: Joe Goncalves; Paul M. Millette
Subject: RE: Carillon Facade Project

Thank you for the update

William D. Smith | Principal, Boyd/Smith Inc. | www.churchpark.com
221 Massachusetts Ave., Boston, MA 02115 | tel: 617.437.1577 | fax
617.437.0448 | bsmith@boydsmith.com

=====

From: Joe Goncalves []
Sent: Tuesday, June 14, 2016 2:38 PM
To: Bill Smith; Paul M. Millette
Subject: RE: Carillon Facade Project

Bill, We have 2 out of the 4 swings up and running. Tomorrow Joe is going to scrim the 2 rigs and install poly on the overhead protection to divert the water from the wash down.

Thursday we will start the washing on the rigs in the front. We should also complete setting up the back 2 rigs on Thursday. Once all 4 rigs are up and running we will remove the fence out front and pick up all the extra parts and pieces.

Next week we should be washing the back and cutting out sealants in the front. I will put together a plan with a 2 week look ahead schedule by rig so you know where we intend to work.
Thanks,



Joe Goncalves
General Field Superintendent
Phoenix Bay State Construction Company, Inc.
O: 1-617-442-4408
F: 1-617-442-9094
C: 1-617-892-5767